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Subject : High Desert Power Project (97-AFC-1) Proposed Schedule

The Committee, at the May 20, 1998 Committee Conference, directed parties to
provide their proposed schedules for the High Desert Power Project.  Staff met with
the applicant and California Unions for Reliable Energy (CURE) on May 21, 1998 and
discussed the events described in Hearing Officer Stanley Valkosky’s draft schedule
and proposed dates for those events.  The schedule described below includes the
events identified by Hearing Officer Valkosky and includes other events the parties
believed to be relevant to processing of the High Desert Power Project Application For
Certification (97-AFC-1).  The parties reached agreement on the events and dates
presented below, with some exceptions footnoted below.

Proposed Schedule

# EVENT CRITICAL PATH LINK DATE

1 Mojave Desert AQMD files PDOC ~~ Mon 18-May-98

2 Applicant provides technical memorandum re:
sensitivity of SWP water supply and simple cycle
water balance.

Performance Date A 1 Fri 22-May-98

3 Applicant provides Edison's interconnection study ~~ Fri 22-May-98

4 Parties file proposed schedule ~~ Tue 26-May-98

5 PSA Workshop in Victorville ~~ Wed 27-May-98

6 PSA Workshop in Victorville ~~ Thu 28-May-98

7 Applicant Identifies revised route for second natural
gas pipeline & list of landowners

Performance Date B 1 Fri 29-May-98

8 Applicant Files Waste Information With DTSC Performance Date B 1 Fri 29-May-98

9 Mojave Desert AQMD completes data adequacy review of
banking applications

~~ May 29, 1998

10 Cal-ISO completes review of Edison's Interconnection
Study

Interconnection Study +17 Mon 08-Jun-98 2

                                                
 
 1  Day-for-day slip for missing these dates does not start unless the information is not provided by June 15, 1998.

  
2
  On May 22, 1998, Mr. Steve Mavis, representing the Cal-ISO, requested extension to June 8, 1998.
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Proposed Schedule

# EVENT CRITICAL PATH LINK DATE

11 Notice provided to landowners affected by second pipeline List of Landowners +10 Mon 08-Jun-98

12 Applicant responses to CURE Data Requests.  139-151 ~~ Mon 08-Jun-98

13 Tentative date for air quality workshop on PDOC, in
Victorville

PDOC +22 Tue 09-Jun-98

14 Applicant files engineering & environmental
information for second natural gas pipeline

Performance Date C Mon 15-Jun-98

15 Applicant files letter from DTSC regarding its findings on
whether a permit is required for the crystallizer 3

Performance Date C 4 Mon 15-Jun-98

16 Applicant provides letters of intent for ERCs and
specifies roads intended for PM10 mitigation

Performance Date C Mon 15-Jun-98

17 Applicant files Siemens and Westinghouse 501G
startup data

Performance Date C 5 Mon 15-Jun-98

18 Comment period on PDOC ends PDOC +32 Fri 19-Jun-98

19 Workshop or Informational Hearing on second pipeline Pipeline Notice +14 Mon 22-Jun-98

20 Tentative date for transmission workshop in Sacramento Cal-ISO Review +14 Tue 23-Jun-98

21 Applicant files information for 10(a)(1)(B) permit with
USFWS and/or a "Section 7" consultation by BLM with
USFWS 6

Performance Date D 4 Wed 01-Jul-98

22 Applicant files written documentation from the entities
supplying water for the project that the applicant's water
plan is acceptable and identifies preliminary conditions for
approval 7

Performance Date D 4 Wed 01-Jul-98

                                                
  

3
  Applicant disagrees that it should be responsible for whether or when DTSC files a response.  Staff will contact

DTSC to encourage timely response to the applicant’s request.

  
4
  Applicant disagrees that these events should be considered performance dates.

  
5
  If this data is not provided by the date indicated, staff's complete PSA will not address impacts associated with

these turbines.  Should the applicant choose to purchase one of these turbines, an amendment will be required
post certification, and the turbine data will be required at that time.  Applicant does not believe that it is asking
staff to specifically analyze the Siemens and Westinghouse 501G turbines, but permit an envelope.  Therefore, the
applicant does not believe failing to provide the turbine startup data should eliminate these turbines from the
Energy Commission’s decision.

  
6
  Applicant does not believe that the information necessary for the U.S. Fish and Wildlife Service (USFWS) to

issue a 10(a)(1)(B) permit or Bureau of Land Management (BLM) to issue a "Section 7" consultation are critical
path events.  Therefore, the applicant does not believe delay in submission should result in delay of the project
schedule.

  
7
  Applicant is concerned whether it can obtain written documentation from the water agencies identifying their

approval of the applicant’s water plan (also see Event # 36).  The applicant believes that in order to obtain this
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Proposed Schedule

# EVENT CRITICAL PATH LINK DATE

23 Staff notifies applicant and Committee whether
Performance Date C information is complete, and if
incomplete, what information is missing

Performance Date C +21 Mon 06-Jul-98

24 Mojave Desert AQMD files Final Determination of
Compliance

PDOC +60 Fri 17-Jul-98

25 Mojave Desert AQMD issues prop. Banking Certificates 8 FDOC +0 Fri 17-Jul-98

26 Staff notifies applicant and Committee whether
Performance Date D information is complete, and if
incomplete, what information is missing

Performance Date D +21 Wed 22-Jul-98

27 File Complete PSA 10 Performance Date C +46
or Perform. Date D +30

Fri 31-Jul-98

28 Applicant files documentation of the likely permit conditions
BLM/USFWS will impose on the project 9

FSA -35 Mon 10-Aug-98

29 Start Workshops on Complete PSA Complete PSA +7 Fri 07-Aug-98

30 Comment period on preliminary ERC banking certificates
ends

Proposed Certificates +31 Mon 17-Aug-98

31 File Prehearing Conference statements PHC -11 Fri 21-Aug-98

32 Finish Workshops on Complete PSA Complete PSA +21 Fri 21-Aug-98

33 Prehearing Conference In Victorville Complete PSA +32 Tue 01-Sep-98

34 Hearing Order and Notice of Evidentiary Hearings PHC +10 Fri 11-Sep-98

35 File FSA and Parties File Testimony 10 PHC Order +13 Mon 14-Sep-98

36 Applicant submits option contracts or contract securing
ERCs, & agreements to supply water from serving entities11

Parties Testimony +0 Mon 14-Sep-98

                                                                                                                                                                        
documentation, it would need to enter into a contractual arrangement with these agencies, which the applicant is
not willing to do at this time.

  
8
  Applicant believes that the District will only issue proposed certificates for which it currently has applications,

and thus, certificates for PM10 road paving would not be included.  Staff believes that the District could provide
an indication of whether proposed PM10 road paving applications would be acceptable.

  
9
  CURE believes Event #28 should be a performance event since this information relates to conformance with

the Endangered Species Act.

  
10

  This schedule provides sufficient time for staff to incorporate the FDOC in the FSA, but does not allow staff to
incorporate the FDOC in the “Complete” PSA.

  
11

  The applicant has indicated that it could provide option contracts or contracts securing Emission Reduction
Credits (ERCs) and a water supply for the project by October 15, 1998 (which occurs during the evidentiary
hearings).  Staff and CURE believe that these are needed prior to the evidentiary hearings to allow parties to
understand the agreements.
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Proposed Schedule

# EVENT CRITICAL PATH LINK DATE

37 Parties file Rebuttal Testimony Parties Testimony +11 Fri 25-Sep-98

38 Start Hearings Rebuttal Testimony +14 Fri 09-Oct-98

39 Conclude Hearings Start Hearings +14 Fri 23-Oct-98

40 Committee Issues Draft Presiding Members Proposed
Decision (PMPD)

End Hearings +61 Wed 23-Dec-98

41 Committee Conference on PMPD End Comment . -7 Fri 15-Jan-99

42 End of PMPD comment period for agencies and others PMPD +30 Fri 22-Jan-99

43 Committee Issues Revised PMPD Business Meeting -15 Tue 02-Feb-99

44 Committee Conference on revised PMPD Decision -7 Wed 10-Feb-99

45 Business Meeting to Adopt Revised PMPD Business Meeting +0 Wed 17-Feb-99

Staff does not believe that the resolution of all the issues identified in the footnotes
above is necessary at this time.  The Committee could adopt the overall schedule of
events and dates, which the parties are in “general” agreement.  Should failure to
meet performance dates which are in dispute occur, the Committee could address
the dispute at that time.   Therefore, staff recommends the Committee adopt the
proposed schedule identified above.

RKB:rkb

cc: Proof of Service Ray Menebroker, ARB
Chuck Fryxell, APCO Mojave Desert Robert G. Zeller, Mojave Desert AQMD
Matt Haber, U.S. EPA Dan Gallagher, VVWRD
Charlie Kraus, VVWD Norman Caouette, MWA
Mark Zeiring, CPUC Manuel Alvarez, Edison
Rebecca Jones, CDFG


